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Done1 PHENIX tech1 dayDoneInstall survey support bracketsVTX

Done2 PHENIX techs1 dayDoneBring Support structure to Chem 
Lab - DoneVTX

Done1 PHENIX Tech1 dayDoneFabricate survey support bracketsVTX

Done3 PHENIX techs1 dayDoneRe-run MuTriggger fiber from MMS 
to rack roomPHENIX

Done
1 PHENIX tech, 

designer, 3 
surveyors

4 daysDoneSurvey east barrels 1-4VTX

DoneVTX group1 dayDoneTest west 1/2 detectorVTX

Done2 CAD vac techs 1 dayDoneLeak check new BPPHENIX

Done2 PHENIX techs, 
2 CAD vac techs2 weeksDoneBakeout/activate NEG for new BPPHENIX

Done3 PHENIX techs3 daysDoneRoute fibers rack room to CME RackVTX

Done1 PHENIX dsgnr1 dayDoneDesign survey theodolite support 
brackets for CM lead shieldVTX

Done2 PHENIX techs, 
designer VTX grp1 dayDoneAssemble west 1/2 detectorVTX

Done2 CAD techs1 dayDoneChiller cooling waterPHENIX

NotesPersonnel reqmtsTask DurationCompletion 
DateTaskProject

Remaining Shutdown Tasks
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Remaining Shutdown Tasks, Continued

Done2 PHENIX techs1 weekDoneInstall NOVEC piping from chiller 
platform area to VTX areaVTX

Done1 PHENIX tech1 dayDoneReceive extension 
rails/design/modify for installationVTX

Done
1 PHENIX tech, 

designer, 3 
surveyors

1 dayDoneSurvey east 1/2 detectorVTX

Done2 Phenix techs1 dayDoneInstall access to inside MMSPHENIX

DoneVTX Group1 dayDoneTest east 1/2 detectorVTX

Done2 PHENIX tech, 
designer1 dayDonePrepare thermocouple mapVTX

Done2 PHENIX techs1 dayDoneRe-install MuTr station 2 channel air 
distributionPHENIX

DonePHENIX tech, 
designer, VTX grp1 dayDoneAssemble east 1/2 detectorVTX

DonePHENIX EE, 
electrician1 dayDoneChiller platform 480V powerVTX

Done2 PHENIX techs1 dayDoneRe-install bridge water manifold and 
cable trays VTX

Done1 weekDoneBuild TVB wallRPC3S

NotesPersonnel reqmtsTask DurationCompletion 
DateTaskProject

Done
1 PHENIX tech, 

designer, 3 
surveyors

1 dayDoneSurvey west 1/2 detectorVTX



5
11/11/2010

Remaining Shutdown Tasks, Continued

Done1 PHENIX tech1 dayDoneInstall humidity sensors  VTX

Done1 rigging crew3 daysDoneRe-install shieldingRPC3S

Done2 PHENIX techs, 
VTX Group.5 dayDoneTransport west 1/2 detector to IRVTX

Done6 PHENIX techs, 
VTX Group.5 dayDoneInstall west 1/2 detectorVTX

Done2 PHENIX techs2 daysDoneAssemble and install NOVEC 
distribution manifolds near VTXVTX

DonePHENIX EE1 dayDoneNRTL cable traysRPC3S

DoneNo Work1 dayDoneVeterans Day HolidayPHENIX

In Progress1 PHENIX tech, 2 
Surveyors3 days11/18/2010Survey and align MMS, CM and new 

BPPHENIX

In Progress2 PHENIX techs, 
2 CAD vac techs1 day11/18/2010Remove bakeout equipmentPHENIX

Done2 PHENIX techs1 dayDoneInstall extension railsVTX

Done1 PHENIX tech, 
designerDoneDoneModify strongbacks for basket liftVTX

Done
PHENIX tech, 

designer, 3 
surveyors

2 daysDoneSurvey/align east and west detectorVTX

DonePHENIX tech, 
designer, VTX Grp1 dayDoneMate east and west 1/2 detectorsVTX

NotesPersonnel reqmtsTask DurationCompletion 
DateTaskProject
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Remaining Shutdown Tasks, Continued

Immediately 
after survey2 PHENIX techs1 week11/19/2010Install west 1/2 detector Bias, LV 

and signal cables VTX

ASAP ready for 
QA testing2 PHENIX techs2 days11/19/2010Install one Chiller for QA testing 

(on ground)VTX

Immediately 
after survey2 PHENIX techs1 day11/19/2010Connect west 1/2 detector to 

NOVEC coolingVTX

Lynch, Pisani, 
Giannotti

1 ea PHENIX ME, 
EE, Scientist2 days11/18/2010Annual PHENIX Safety ReviewPHENIX

In Progress
Electrician, 

PHENIX Tech, 
RPC Group

1 week11/19/2010Finalize cable tray/Cable installation RPC3S

In Progress1 phenix TECH1 week11/19/2010Final pipingRPC3S

In ProgressElectrician, 
PHENIX tech1 day11/19/2010Install power upgrade to bridgePHENIX

As soon as 
possible3 PHENIX techs2 days11/19/2010Route 100 LV cables from bridge 

rack to near VTX VTX

Concurrent with 
LV routing3 PHENIX techs1 day11/19/2010Route 100+ thermocouple extensions 

from PLC box to near VTXVTX

Concurrent with 
LV routing 3 PHENIX techs1 day11/19/2010Route 260 duplex/simplex fibers 

from CME rack to near VTXVTX

Concurrent with 
LV routing 3 PHENIX techs1 day11/19/2010Route 7 Belden 16 pair cable trunks 

from CME rack to near the VTX  VTX

NotesPersonnel reqmtsTask DurationCompletion 
DateTaskProject
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Remaining Shutdown Tasks, Continued

As convenientME2 days11/24/2010WP for DC repairsPHENIX

As convenient2 PHENIX techs, 
1 PHENIX EE2 days11/24/2010Re-install FCAL and any other 

disrupted subsystemsRPC3S

after survey2 PHENIX techs1 week11/24/2010Install east 1/2 detector Bias, LV 
and signal cables VTX

Concurrent with 
survey2 PHENIX techs1 week11/24/2010Re-install BBCs cabling/cooling pipesPHENIX

Req CM moves2 PHENIX techs1 week11/24/2010Re-install BBCsPHENIX

Immediately 
after installation

PHENIX tech, 2 
surveyors, designr3 days11/19/2010Survey/align west 1/2 detectorVTX

As convenient1 electrician1 day11/19/2010ThermostatsRPC3S

After west QA2 PHENIX techs, 
scientists A/R.5 day11/19/2010Transport east 1/2 detector to IRVTX

after installation
PHENIX tech, 

designer, 2 
surveyors

1 day11/23/2010Survey/align east 1/2 detectorVTX

In ProgressPHENIX ME, 
Designer3 days11/24/2010Installation fixtures design and 

fabrication
RPC1&Abs 
Proto

In ProgressPHENIX ME2 weeks11/24/2010Installation planRPC1&Abs 
Proto

In ProgressPHENIX ME3 days11/24/2010WPRPC1&Abs 
Proto

As soon as PLC is 
ready

PHENIX EE, 
electrician, 1 

PHENIX Tech
2 weeks11/24/2010Install interlock PLC on bridgeVTX

NotesPersonnel reqmtsTask DurationCompletion 
DateTaskProject
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Remaining Shutdown Tasks, Continued

Give ThanksNo Work2 days11/25-26/2010Thanksgiving HolidayPHENIX

with BBC installs2 PHENIX techs1 week12/2/2010Re-install MPCsPHENIX

As time permitsME, designer1 week11/30/2010Design CM alignment stopsPHENIX

After designCS1 week11/30/2010Fabricate CM alignment stopsPHENIX

In Progress3 PHENIX techs2 weeks11/30/2010Re-attach cables, gas piping, water 
piping and fibers to CM and MMSPHENIX

NotesPersonnel reqmtsTask DurationCompletion 
DateTaskProject

In ProgressPHENIX ME2 weeks11/30/2010Installation planFoCal Proto

In ProgressPHENIX ME2 weeks11/30/2010Design planFoCal Proto

> platform is 
installed2 PHENIX techs1 day11/30/2010Install 3 chillers on chiller platformVTX

Immediately 
after survey2 PHENIX techs2 days11/30/2010Connect east 1/2 detector to 

NOVEC coolingVTX

As soon as 
convenient

1 PHENIX tech, 
RPC Group1 week11/30/2010RPC gas controllers final installation 

and RPC subsystem commissioningRPC3S

> MuTr/ Trig      
< flam gas1 PHENIX tech1 day11/30/2010Close access to MMNPHENIX

Install when 
rec’d 2 Carpenters1 week11/30/2010AH South exit chiller platform 

installationPHENIX

After BBCs & 
MPCs & VTX3 PHENIX techs1 day11/30/2010Prep EC for move to IRPHENIX

After BBCsMPCs3 PHENIX techs1 day11/30/2010Move MuID collars to IRPHENIX

As convenient1 PHENIX techs 
MuTr/Trig Groups2 weeks11/30/2010MuTr and MuTrigger remaining 

subsystem tasks and tests PHENIX
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Remaining Shutdown Tasks, Continued

As services are 
installed

PHENIX 
scientists A/R2 days12/1/2010In situ QA electronics test on east 

1/2 detectorVTX

NotesPersonnel reqmtsTask DurationCompletion 
DateTaskProject

After EC rolled 
in1 rigging crew4 days12/10/2010Assemble shield wallPHENIX

After EC cables, 
etc. installed

1 PHENIX tech, 
PHENIX 

scientists A/R
3 days12/10/2010DC repairsPHENIX

After EC in IR
3 PHENIX techs, 

2 scientists, 1 
electrican

4 days12/7/2010Re-install EC cables, fibers, water 
and gas pipingPHENIX

After EC in IR2 carpenters, 2 
riggers1 day12/7/2010Fold down EC platforms and install 

dumb waiterPHENIX

After EC in IR3 PHENIX techs1 day12/6/2010Install MuID collarsPHENIX

After dumb 
waiter installedElectrician1 day12/6/2010Wire dumb waiterPHENIX

After Prep3 PHENIX techs1 day12/3/2010Move EC to IRPHENIX

After BBCs & 
MPCs & VTX 
installed

3 PHENIX techs1 day12/3/2010Remove manlifts, decking and 12 ton 
crane from IR to run storagePHENIX

After east QA
1 PHENIX tech, 

designer, 2 
surveyors

1 day12/2/2010Final BP surveyVTX

After east QA
1 PHENIX tech, 

designer, 2 
surveyors

1 day12/2/2010Final VTX surveyVTX
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Remaining Shutdown Tasks, Continued

NotesPersonnel reqmtsTask DurationCompletion 
DateTaskProject

Not Scheduled3 PHENIX techs3 days1/1/2011???Electronics & Gas Support 
Installation

RPC1&Abs 
Proto

After shutdown 
completed1 PHENIX ME1 day12/31/2010Close out all 2010 shutdown WP'sPHENIX

After shutdown 
completedAll of PHENIX1 day12/30/2010End of shutdown partyPHENIX

After shield wall 
in place1 PHENIX tech1 day12/24/2010Start flammable gasPHENIX

After shield wall 
closedCAD safety1 day12/24/2010Install safety interlocksPHENIX

ASAP after 
platform is 
installed

1 CAD plumbers, 
1electrican1 week12/24/2010Chiller platform fire detection and 

suppressionPHENIX

After DC Repairs
2 PHENIX techs, 

PHENIX 
scientists A/R

2 weeks12/24/2010Pink sheets, blue sheets, white 
sheetsPHENIX

Get CAD 
approval then 
order. Install 
when convenient

1 PHENIX Tech1 day12/15/2010Gas mixing house R-134A shed 
addition  R134A bottle warmers PHENIX

After 
pink/blue/white 
sheets

3 PHENIX techs1 day12/10/2010Close shield wallPHENIX

After shield wall 
built1 rigging crew1 day12/10/2010Install plug doorPHENIX
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Remaining Shutdown Tasks, Continued

NotesPersonnel reqmtsTask DurationCompletion 
DateTaskProject

Not Scheduled3 phenix TECHS2 DAYS1/1/2011???Support structure installationFoCal Proto

Not Scheduled3 phenix TECHS3 DAYS1/1/2011???Electronics, cooling, gas support 
installationFoCal Proto

Not Scheduled2 phenix TECHS1 week1/1/2011???Electronics, cooling, gas support 
fabricationFoCal Proto

Not ScheduledPHENIX ME, 
Designer3 days1/1/2011???Electronics, cooling, gas support 

designFoCal Proto

Not Scheduled2 PHENIX techs, 
CS2 weeks1/1/2011???Support structure fabricationFoCal Proto

Not ScheduledPHENIX ME, 
Designer3 days1/1/2011???Support structure designFoCal Proto

Not ScheduledPHENIX ME2 weeks1/1/2011???ESRC reviewFoCal Proto

Not Scheduled3 PHENIX techs3 days1/1/2011???InstallationRPC1&Abs 
Proto


